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Howard R. Green Company
Project No. 401500164

14.

IMPLEMENTATION SCHEDULE

Wastewater Treatment Facility Plan

City of Indianola, lowa

Below is a proposed implementation schedule for the improvements identified in this
Facility Plan. This implementation schedule is based on estimated durations fordDNR

review, final design, SRF funding and construction.

Complete Facility Plan

Submit Facility Plan to IDNR

Complete Antidegradation Analysis - Submit to IDNR

Meet with IDNR to present Facility Plan
IDNR to Approve Facility F’Ian
Submit Application for SRF Funding
Begin WWTP Final Design

30% Complete

60% Complete

90% Complete
Submit Final Design for IDNR Construction Permit
Construction Permit Issued
Bidding/Award
Construction Begins
Construction Substantially Complete

Construction Complete
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April 2016

May 2016/revised April 2018

May 2016/revised Mar 2018
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March 2018 — 5" g™

Jandary-2049/ Sept 2018
Mareh-2649/ Nov 2018

June 2016

June2049/ Jan 2019

August2049/ Mar 2019
September2049/ April 2019
Beeember2049/ July 2019
January-2020/ Sept 2019
Mareh-20206/ Oct 2019
Nevember2024Dec 2021

June 2022



